



Department of Energy
Savannah River Operations Office
P.O. Box A
Aiken, South Carolina 29802

OCT - 1 2025

Ms. Susan B. Fulmer, P. G., Manager
Federal Remediation Section
Division of Site Assessment, Remediation and Revitalization
Bureau of Land and Waste Management
South Carolina Department of Environmental Services
2600 Bull Street
Columbia, South Carolina 29201

Mr. Jon Richards
Savannah River Site Remedial Project Manager
Superfund and Emergency Management Division
U. S. Environmental Protection Agency, Region 4
61 Forsyth Street, SW
Atlanta, Georgia 30303

Dear Ms. Fulmer and Mr. Richards:

SUBJECT: Thirty (30)-Day Extension Notification for the Redline Pages to the Statement of Basis/Proposed Plan for the Early Construction and Operational Disposal Site L-3 (NBN), L-Area Rubble Pit (131-1L), and L-Area Rubble Pit (131-4L) Operable Unit (U) (SRNS-RP-2025-00724, Revision 1) and Savannah River Site's Responses to Regulatory Comments to the Revision 0 Document, SEMS Numbers: 91

In accordance with the terms of the Federal Facility Agreement, Section XXII.G.6, the U.S. Department of Energy (DOE) is providing a thirty (30)-day extension notification for the submittal of the redline pages to the Statement of Basis/Proposed Plan for the Early Construction and Operational Disposal Site L-3 (NBN), L-Area Rubble Pit (131-1L), and L-Area Rubble Pit (131-4L) Operable Unit (U) (SRNS-RP-2025-00724, Revision 1) and Savannah River Site's responses to regulatory comments to the Revision 0 document. The additional thirty (30) days will extend the submittal date from October 3, 2025 to November 2, 2025. The additional time is required to resolve regulatory comments on the Revision 0 document. The time and effort that the South Carolina Department of Environmental Services and the U. S. Environmental Protection Agency have given on the subject operable unit are greatly appreciated.

Comments or questions from you or your staff may be directed to me at (803) 952-6211 or the DOE Program Manager, April Coffman, at (803) 508-0490.

Sincerely,

**MATTHEW
BAKER**

Matthew R. Baker

Acting FFA Remedial Project Manager
DOE-Savannah River Operations Office
Remediation, Deactivation, and Decommissioning Division

Digitally signed by
MATTHEW BAKER
Date: 2025.10.01
09:13:20 -04'00'

Ms. Susan Fulmer
Mr. Jon Richards

2

OCT - 1 2025

cc:

M. Reece, SCDES-Columbia
H. J. Porter, SCDES-Columbia
J. Blalock, SCDES-Columbia
S. French, SCDES-Columbia
R. G. Stewart, SCDES-Columbia
M. Mehta, SCDES-Columbia
H. H. Cathcart, SCDES-Columbia
G. O'Quinn, SCDES-Midlands Aiken Environmental Affairs Office
T. G. Corley, SCDES-Midlands Aiken Environmental Affairs Office
C. L. Robertson, SCDES-Midlands Aiken Environmental Affairs Office
E. G. Downing, SCDES-Midlands Aiken Environmental Affairs Office
H. L. Herlong, SCDES-Midlands Aiken Environmental Affairs Office
B. Martin, USEPA-Atlanta
M. McRae, TechLaw, Inc.